



1. CONTRACTOR MAY MOBILIZE AND BEGIN WORK IN THE PHASE 2 AREA ON 06/01/2025. MAINTAIN ACCESS TO BLACK ENGINEERING AND HOOVER HALL LOADING DOCKS UNTIL 06/01/2025.
2. ALL WORK IN PARKING LOT 8 MUST BE SUBSTANTIALLY COMPLETE BY 08/11/2025.

PARKING LOTS 2025-PAVEMENT PRESERVATION

PHASING AND
TRAFFIC
CONTROL PLAN -
LOT 8 - PHASE 2